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1. Introduction 
1.1. This Draft Outline Construction Traffic Management Plan (CTMP) has been prepared by 

Pegasus Group on behalf of Candwr Solar Farm Limited (the Applicant). It sets out the 
highways and transportation matters associated with the proposed Development of 
National Significance (DNS) for a solar farm at Court Farm, Ponthir.   

1.2. The development comprises the operation and maintenance of a ground mounted solar 
photovoltaic (PV) farm which will produce approximately 46 Mega Watts (MW). The 
proposal is seeking an operational lifetime of 40 years.  Details of the proposal and the 
technology used together with the proposed site layout are provided separately as part of 
the planning application. 

1.3. Eight access points are proposed to serve the Scheme for the construction and operational 
purposes. All accesses are shown to be suitable for their proposed uses, with 
improvements provided where necessary. 

1.4. The application site lies within the administrative areas of Monmouthshire County Council 
(MCC), Newport City Council (NCC) and Torfaen County Borough Council (TCBC). Pre-
application scoping discussions have been undertaken with all three authorities which has 
informed the transport aspects of the proposed development. Key points discussed with 
highway officers are addressed as appropriate throughout the report 

1.5. This CTMP describes the arrangements that are proposed for the period of construction 
activities at the site and sets out the following: 

i. Site context, including highway safety. 

ii. Site access arrangements. 

iii. Routing for construction traffic. 

iv. Vehicle numbers, size and frequency; and 

v. Proposed mitigation measures, including a highway condition survey.  

1.6. It will be the responsibility of the appointed contractor to comply with all statutory 
regulations and guidelines as appropriate, in relation to construction and movement 
activities. 

1.7. The appointed contractors will be provided with a copy of this CTMP and will adhere to it as 
part of the planning consent. The CTMP will form part of the information provided as part of 
construction personnel's on-site induction processes. The contact details of the contractor, 
including a 24-hour emergency contact number, and those of the highway departments at 
MCC, TCBC and NCC will be exchanged before commencement of works on site.   
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2. Site Context 
2.1. The development site is located approximately 1.5 kilometres north of Ponthir, three 

kilometres east of Cwmbran and six kilometres northeast of Newport. The site comprises 16 
land parcels of open agricultural land. A site layout plan is included at Appendix A.  

2.2. The site in its wider geographical context is shown at Figure 2.1. 

Public Rights of Way 

2.3. A network of unsurfaced Public Rights of Way (PRoW) exists within the vicinity of the site 
which provides connections between local roads and settlements. All the PRoW are 
footpaths.  The approximate PRoW alignments and reference numbers are shown on Figure 
2.2.  Those that route through the site are summarised below.  

Newport City Council  

i. ST339924 

Torfaen County Borough Council 

ii. 424/19/1 

iii. 424/20/1 

iv. 424/26/1 

Monmouthshire County Council 

v. 367/29/1 

vi. 367/37/1 

vii. 367/40/1 

viii. 367/46/1 

ix. 367/47/1 

Existing Vehicular Access Points 

2.4. There are five existing agricultural access points which are proposed to be retained for 
access to the Site. Each of the existing agricultural field gate access points measure 
between approximately 3.5 and five metres wide and are served via a series of unnamed 
roads. 

 

 

 



 

June 2026 | P24-2075 | TR01  3 

Local Highway Network 

Unnamed Roads 

2.5. There are a number of unnamed roads within the vicinity of the site. These roads are 
generally around 3.5 to five metres in width and are typically unlit, single carriageway rural 
lanes subject to the national speed limit (60mph). There is no pedestrian or cyclist 
infrastructure along these roads.  

Baseline Traffic Flows  

2.6. Three Automatic Traffic Count (ATC) surveys were undertaken at points on the Unnamed 
Roads surrounding the site over a 7-day period from 26th September 2025 to 2nd October 
2025. The raw survey data is contained at Appendix B. The positions of the ATC surveys 
are shown indicatively at Plate 2.1. 

Plate 2.1 – ATC Survey Locations 

 

2.7. The weekday average speeds have been calculated in line with Design Manual for Roads 
and Bridges (DMRB) CA185 ‘Vehicle Speed Measurement’ and are summarised in Table 2.1. 
Due to the rural nature of the road, there were not enough vehicle flows to determine 85th 
percentile speeds at points during the surveys. In these instances, mean speeds were used 
instead. No wet weather conditions were recorded during the survey period.  

ATC 5 

ATC 4 
ATC 3 
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Table 2.1 – Recorded Average Vehicle Speeds 

ATC ref. Direction of Flow 10:00 – 12:00 (mph) 14:00 – 16:00 (mph) 

3 
Northbound 31.89 33.69 
Southbound 30.86 30.42 

4 
Northbound 21.37 21.86 
Southbound 22.11 22.01 

5 
Northbound 23.39 23.52 
Southbound 23.00 22.47 

2.8. The ATC surveys also recorded vehicle flows on the Unnamed Roads. The five day average, 
two-way total vehicle traffic flows over a 24-hour period are summarised at Table 2.2. 

Table 2.2 – Recorded two-way total vehicle flows 

ATC ref. 
24 Hour, Total Vehicle 

Flows, (Two-way) 

ATC 3 306 
ATC 4 71 
ATC 5 218 

2.9. Table 2.2 confirms that vehicle flows on the unnamed roads within the vicinity are low in 
real terms with a maximum of 306 two-way vehicle flows recorded at ATC 3 over a 24 hour 
period.  

Candwr Road 

2.10. Candwr Road is an unlit single carriageway which measures approximately four to five 
metres wide. It connects onto the B4236 Caerleon Road in the south and becomes an 
unnamed road to the north. Between the junction with Stokes Drive and the B4236 
Caerleon Road, it is subject to a 30mph speed limit which increases to the National Speed 
Limit (60mph) north of the junction with Stokes Drive. Within the vicinity of the B4236 
Caerleon Road junction, a footway is provided on the eastern side of the carriageway 
extending for approximately 60 metres north of the junction with the B4236 Caerleon Road.  

Baseline Traffic Flows 

2.11. An ATC survey was undertaken on Candwr Road over a seven-day period from 26th 
September 2025 to 2nd October 2025. The ATC was located approximately 110 metres 
north of the junction with Stokes Drive. The raw survey data is contained at Appendix C.  

2.12. The weekday average 85th percentile speeds have been calculated in line with DMRB 
CA185 ‘Vehicle Speed Measurement’ and are summarised in Table 2.3 below. No wet 
weather conditions were recorded during the survey period.  

Table 2.3 – Recorded 85th Percentile Vehicle Speeds 

Direction of Flow 10:00 – 12:00 (mph) 14:00 – 16:00 (mph) 
Northbound 29.82 29.51 
Southbound 29.58 29.93 
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2.13. The ATC surveys also recorded vehicle flows on the Candwr Road. The five-day average 
vehicle flow for both directions of travel during the AM peak, PM peak and 24-hours are 
summarised in Table 2.4. 

Table 2.4 –Recorded 5-day Average Total Vehicle Flows  

Direction of Flow AM Peak (08:00 – 
09:00) 

PM Peak (17:00 – 
18:00) 

Daily 

Northbound 20 26 306 
Southbound 30 20 304 

Two-way 50 46 610 

 

B4236 Caerleon Road 

2.14. The B4236 Caerleon Road is a lit, single carriageway B-Road measuring between six and 
seven metres wide. It is subject to a 40mph speed limit in the vicinity of Site Access 1, 
which reduces to 20mph northwest of Llanfrechfa. The B4236 Caerleon Road connects 
onto the A4042 to the north via the Turnpike Roundabout and to the south it becomes the 
B4596 Caerleon Road. A continuous footway is provided on the southern site of the 
carriageway within the vicinity of the site. 

Baseline Traffic Flows  

2.15. Two seven-day, 24 hour, ATC surveys were undertaken on the B4236 Caerleon Road 
between 13th and 19th March 2026 near proposed Site Access 1. The raw data is contained 
at Appendix D.  

2.16. The weekday average 85th percentile speeds have been calculated in line with DMRB 
CA185 ‘Vehicle Speed Measurement’ and are summarised in Table 2.5 below. Wet weather 
conditions were recorded at points during the survey period and adjustments have been 
made to the calculations accordingly.  

Table 2.5 – Recorded 85th Percentile Vehicle Speeds 

Direction of Flow 10:00 – 12:00 (mph) 14:00 – 16:00 (mph) 
Eastbound 35.28 34.88 
Westbound 34.75 35.11 

2.17. The ATC surveys also recorded vehicle flows on the B4236 Caerleon Road. The five-day 
average vehicle flow for both directions of travel during the AM peak, PM peak and 24-
hours are summarised in Table 2.6. 

Table 2.6 –Recorded 5-day Average Total Vehicle Flows  

Direction of Flow 
AM Peak (08:00 – 

09:00) 
PM Peak (17:00 – 

18:00) 
Daily 

Eastbound 371 319 3963 
Westbound 408 358 4188 
Two-way 779 677 8151 
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A4042 

2.18. The A4042 is a lit, dual carriageway A-Road which forms part of the Welsh Government / 
Traffic Wales trunk road network. The carriageway measures approximately 7.5 metres wide 
in each direction. It is subject to the National Speed Limit and provides a connection to the 
A48 in Newport to the south and the A465 and the A40 to the north.  

Personal Injury Collision Data  

2.19. Personal Injury Collision (PIC) data has been obtained from the online crashmap.com 
database for the most recent three years of available records from 2022 to 2024. The 
selected time period of three years is considered to be appropriate on the basis that the 
study area is not considered to be a high collision area. The study area includes the B4236 
Caerleon Road up to and including the Turnpike Roundabout and Site Access 1 as well as 
250 metres either side of each proposed access point.  

2.20. The data confirms that two slight incidents and two serious incidents were recorded within 
the study area in the most recent three year period. No PIC incidents were recorded on any 
of the unnamed roads serving the site during the study period. A summary of the data is 
provided below, with the full reports contained at Appendix E. 

2.21. The first incident occurred at the A4042 Turnpike Roundabout on the 6th June 2022 at 
15:45. The conditions were light, dry, and fine without high winds. The incident involved one 
car and one motorcycle and resulted in one slight injury. 

2.22. The second incident occurred at the A4042 Turnpike Roundabout on the 20th November 
2022 at 11:30. The conditions were light, wet, and without high winds. The incident involved 
one motorcycle and one car and resulted in one serious injury.  

2.23. The third incident occurred on the B4236 Caerleon Road approximately 60 metres south of 
the junction with Edgehill on the 2nd February 2024 at 16:20. The conditions were light, dry, 
and fine without high winds. This incident involved two cars and resulted in one slight injury.    

2.24. The fourth incident occurred at the A4042 Turnpike Roundabout on the 27th June 2024 at 
19:50. The conditions were light, dry, and fine without high winds. The incident involved one 
motorcycle and one car and resulted in one serious injury.  

2.25. It is noted that three of the incidents occurred at the Turnpike Roundabout and involved 
motorcycles, which may suggest a localised pattern at this junction. However, given the low 
number of incidents recorded over the three-year study period and the absence of a 
broader pattern elsewhere within the study area, this is not considered to indicate an 
existing highway safety issue associated with the local highway network.  
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3. Development Proposals 
3.1. The development proposals include the installation, operation, and decommissioning of a 

ground mounted solar photovoltaic farm which could produce up to 46MWp. The Point of 
Connection (PoC) will be a new substation provided within the site, the location of which 
can be seen on the site layout contained at Appendix A.  

Haul Road  

3.2. Following pre-application discussions with all three local highway authorities, a Haul Road 
was suggested as a means of preventing HGV construction traffic routing through Caerleon 
and the rural lanes surrounding the site. The pre-application engagement is discussed in 
detail later in Chapter 4.  

3.3. It is proposed to provide a haul road from the B4236 Caerleon Road approximately 380 
east of the junction with Church Road as shown at Figure 2.1.  All construction traffic will 
enter and exit the Site via the haul road and Site Access 1.    

3.4. TCBC highway officers also suggested that a haul road connection directly from the A4042 
‘The Crown’ Roundabout be considered. The Crown Road arm cannot be used to exit the 
roundabout, and so a temporary access from Crown Road is not suitable. Therefore, to 
achieve access from the Crown roundabout a temporary arm would need to be added to 
the eastern side of the roundabout requiring the removal of trees and vegetation that 
adjoins the roundabout. From here the haul road would route for approximately 1.3 
kilometres through multiple field parcels, potentially crossing multiple hedgerows resulting 
in further vegetation loss. None of the land required is under the applicant’s control. 
Vehicles would then need to cross the B4236 Caerleon Road which would require traffic 
management (likely portable traffic signals) to stop traffic, allowing vehicles to cross. 
Following this assessment a connection in this location is not considered realistic or 
commensurate with the scale of development and duration of the temporary construction 
period. 

Construction Compounds 

3.5. Three temporary construction compounds are proposed during the construction phase of 
the development, including one primary compound and two secondary compounds. All 
HGVs will route directly to the primary compound via the haul road where they will decant 
their loads, before smaller vehicles distribute plant and material around the site or to the 
secondary compounds as required. This approach removes the need to route construction 
traffic in from the south via Caerleon or the north via Tre-Herbet Road and was discussed 
with and broadly supported by local highway officers at the pre-application stage.  

3.6. The locations of the compounds are shown indicatively on Figure 2.1 and the land parcels 
they serve are summarised in Table 3.1 below.  
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Table 3.1 – Construction Compound Summary 

Construction 
Compound 

Location within 
Site Accessed From Land Parcels 

Served 

Primary Land Parcel 13D  Site Access 1 3, 4, 5, 6, 7, 9, and 13 
Secondary A Land Parcel 10A Site Access 3 8, 10, and 12 
Secondary B Land Parcel 1C Site Access 6 1, 2, and 11 

3.7. Where possible, each compound will be positioned a suitable distance from any existing 
watercourses and wooded areas to limit potential impacts on these area.  

3.8. The routes construction traffic will take to reach each compound are described individually 
below and are shown indicatively at Plate 3.1. 

Plate 3.1 Location of Construction Compounds and Internal Construction Traffic Routes 
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Routing to Primary Construction Compound  

3.9. All construction traffic including deliveries and workers will route directly to the Primary 
Construction Compound, located in Land Parcel 13D, via Site Access 1 and the haul road, 
located in Land Parcel 14B. From here, their loads will be decanted and distributed around 
the wider Site by smaller vehicles, such as tractors with trailers. The Primary Construction 
Compound will directly serve Land Parcels 4-7, 9 and 13. All plant and material will be 
transported to these land parcels internally from this compound within the Site red line 
boundary. All Land Parcels are shown on the layout plan included at Appendix A. 

3.10. The Primary Compound will also serve Land Parcel 3.  However, vehicles will be required to 
exit the site via Site Access 2 routing north along an unnamed road before turning into Land 
Parcel 3 via Site Access 4.  

Routing to Secondary Compound A 

3.11. Secondary Compound A is located in land parcel 10A and will serve Land Parcels 8, 10, and 
12. Plant and material will be transported to Secondary Compound A via tractor and trailer 
from the Primary Construction Compound. To reach this compound, tractors and trailers 
will route from the Primary Construction Compound, through the site before exiting onto 
Candwr Road via Access 2 and turning into Land Parcel 10 via Site Access 3.  

3.12. Land Parcel 10 will be served internally from Secondary Compound A. 

3.13. To reach Land Parcels 8 and 12 the tractors and trailers will exit Secondary Compound A 
onto Candwr Road via Site Access 3 routing south before turning left into Site Access 5 
which leads to Parcels 8 and 12. 

Routing to Secondary Compound B 

3.14. Secondary Compound B is located in Land Parcel 1C which will serve Land Parcels 1, 2, 11 and 
the Substation Site. Plant and material will be transported to Secondary Compound B via 
tractor and trailer from the Primary Construction Compound. To reach this compound, 
tractors and trailers will route from the Primary Construction Compound, through the site 
before exiting onto Candwr Road, via Access 2, following it south before turning onto an 
unnamed road and then entering Land Parcel 1C via Site Access 6.  

3.15. A swept path assessment of a tractor and trailer navigating the junction between Candwr 
Road and the Unnamed Road leading to Secondary Compound B is shown at Figure 3.1. This 
confirms that a vehicle of this size is able to turn to and from the north as it routes between 
the Primary Compound and Secondary Compound B.  

3.16. Land Parcels 1A – 1F, 2B and 2C will be served internally from Secondary Compound B. 

3.17. To reach Land Parcels 2A, 2D and 11, vehicles will depart Secondary Compound B routing 
east through the site onto an unnamed road before turning into the site via Site Access 8.  

3.18. To reach the substation site, vehicles will depart Secondary Compound B via Site Access 6 
routing west before turning into the Substation area via Site Access 7. 
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Construction Access Arrangements 

3.19. Access to the Site during the construction phase is proposed via three new and five 
existing access points which will be upgraded where necessary. All construction vehicles 
will enter and exit the Site in a forward gear. 

3.20. During deliveries, trained banksmen will be positioned at the relevant access points to 
assist vehicles turning into and out of the site. Banksmen and drivers will be equipped with 
radios to communicate with each other during manoeuvres.  Banksmen will not direct 
general traffic.   

Site Access 1 

3.21. Site Access 1 will be a new access point from the B4236 Caerleon Road, approximately 380 
metres east of the junction with Church Road as shown at Figure 2.1.  Site Access 1 
connects to the main solar farm site via a Haul Road as suggested at the pre-application 
stage by highway officers, for use by all construction traffic.  

3.22. Site Access 1 will be provided with a seven metre wide carriageway with a four metre 
junction radius on the eastern side and an eight metre junction radius on the western side. 
The carriageway will taper down to 4.5 metres wide as the internal access track routes into 
the site. Figure 3.2 confirms that visibility splays to the nearside kerbline of 2.4m x 54.22m 
to the east and 2.4m x 53.86m to the west are achievable commensurate with the recorded 
85th percentile speeds set out in Table 2.1.  

3.23. The largest vehicle anticipated to use this access is a 16.5 metre articulated HGV. A swept 
path assessment is shown at Figure 3.2 confirming that a vehicle of this size is able to 
access and egress the Site in a forward gear. 

Access 2 

3.24. Access 2 is an existing agricultural field gate served via an unnamed road, as shown 
indicatively on Figure 2.1. The existing access is approximately five metre wide. 

3.25. Figure 3.3 shows that a visibility splay to the nearside kerb of 2.4m x 44.64m to the north is 
achievable, commensurate with the recorded 85th percentile speeds set out at Table 2.1. A 
maximum visibility splay of 2.4m x 20.95m to the south is also shown to be achievable. It is 
noted that this is shorter than the 50.69m distance to be commensurate with the recorded 
85th percentile speeds and the recommended DMRB guidance for a 60mph speed limit. 
However, due to the quiet, rural nature of the road (as shown at Table 2.2) and as the 
access is existing and there are no recorded highway safety issues nearby these visibility 
splays are considered acceptable.  As the use of the access will be intensified during the 
construction phase, banksmen will be positioned at the access during deliveries to assist 
the vehicles arriving and departing the Site.  

3.26. No HGVs are proposed to use this access point. The largest vehicle anticipated to use this 
access is a 13.2-metre-long tractor and trailer. A swept path assessment is shown on Figure 
3.3 confirming that a vehicle of this size is able to access and egress the Site.  

Access 3 
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3.27. Site Access 3 is an existing agricultural field gate from an unnamed road, as shown 
indicatively on Figure 2.1.  

3.28. The access is proposed to be upgraded to a 5.5 metre wide carriageway with six metre 
radii on both sides of the junction, as shown at Figure 3.4. A visibility splay to the nearside 
kerb of 2.4m x 50.69m to the south is achievable, commensurate with the recorded 85th 
percentile speeds set out at Table 2.1. A maximum visibility splay of 2.4m x 38.22m to the 
north is also shown to be achievable. It is noted that this is slightly shorter than the 44.64m 
distance to be commensurate with the recorded 85th percentile speeds and the 
recommended DMRB guidance for a 60mph speed limit.  However, due to the quiet (as 
shown at Table 2.2), rural nature of the road and as the access is existing and there are no 
recorded highway safety issues nearby these visibility splays are considered acceptable. 
However, as the use of the access will be intensified during the construction phase, 
banksmen will be positioned at the access during deliveries to assist the  vehicles arriving 
and departing the Site.  

3.29. No HGVs are proposed to use this access point. The largest vehicle anticipated to use this 
access is a 13.2-metre-long tractor and trailer. A swept path assessment is shown on Figure 
3.4 confirming that a vehicle of this size is able to access and egress the Site.  

Access 4 

3.30. Site Access 4 is an existing access point from an unnamed road, as shown indicatively on 
Figure 2.1. The existing access measures approximately five metres wide.  

3.31. Figure 3.5 confirms that visibility splays of 2.4m x 30.69m to the northeast and 2.4m x 
29.8m to the southwest can be achieved to the nearside kerbline commensurate with the 
recorded 85th percentile speeds set out at Table 2.1.  

3.32. No HGVs are proposed to use this access point. The largest vehicle anticipated to use this 
access is a 13.2-metre-long tractor and trailer. A swept path assessment is shown on Figure 
3.5 confirming that a vehicle of this size is able to access and egress the Site.  

Access 5 

3.33. Site Access 5 is an existing access from Candwr Road, as shown indicatively on Figure 2.1. 
The existing access is approximately 3.3 metres wide.  

3.34. Figure 3.6 confirms that visibility splays of 2.4m x 42.74m to the north and 2.4m x 42.52m 
to the south can be achieved to the nearside kerbline commensurate with the recorded 
85th percentile speeds set out at Table 2.3.  

3.35. No HGVs are proposed to use this access point, the largest vehicle anticipated to use this 
access is a 13.2-metre-long tractor and trailer. A swept path assessment is shown on Figure 
3.6 confirming that a vehicle of this size is able to access and egress the Site.  

Access 6 

3.36. Site Access 6 will be a new access from an unnamed road, as shown indicatively on Figure 
2.1.  As shown on Figure 3.7, visibility splays of 2.4m x 28.28m to the north and 2.4m x 
27.87m to the south can be achieved to the nearside kerbline commensurate with the 
recorded 85th percentile speeds set out at Table 2.1.  
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3.37. No HGVs are proposed to use this access point, the largest vehicle anticipated to use this 
access is a 13.2-metre-long tractor and trailer. A swept path assessment is shown on Figure 
3.7 confirming that a vehicle of this size is able to access and egress the Site.  

Access 7 

3.38. Site Access 7 will be a new access located on an unnamed road, as shown indicatively on 
Figure 2.1. 

3.39. As shown on Figure 3.8, the access will be provided with a four metre wide carriageway 
with 3.5m metre junction radii on both sides. Figure 3.8 confirms that visibility splays of 
2.4m x 28.28m to the west and 2.4m x 27.87m to the east can be achieved to the nearside 
kerbline commensurate with the recorded 85th percentile speeds set out at Table 2.1.  

3.40. This access will provide a connection to the substation serving as the PoC for the 
development. No 16.5m long HGVs are proposed to use this access point. The majority of 
movements via this access are anticipated to be made by a 13.2-metre-long tractor and 
trailer. A swept path assessment is shown on Figure 3.8 confirming that a vehicle of this 
size is able to access and egress the Site.  

Access 8 

3.41. Site Access 8 is an existing agricultural field gate access via an unnamed road, as shown 
indicatively on Figure 2.1. The existing access measures approximately 3.8 metres wide.  

3.42. Figure 3.9 confirms that maximum visibility splays of 2.4m x 51.24 metres to the north and 
2.4 x 19.4 metres to the south are achievable to the nearside kerbline. It is noted that this is 
shorter than the recommended guidance for a 60mph speed limit.  Due to the quiet (as 
shown at Table 2.2), rural nature of the nearby local roads and as the access is existing and 
there are no recorded highway safety issues these visibility splays are considered 
acceptable. However, as the use of the access will be intensified during the construction 
phase, banksmen will be positioned at the access during deliveries to assist the largest 
vehicles arriving and departing the Site. 

3.43. No HGVs are proposed to use this access point, the largest vehicle anticipated to use this 
access is a 13.2-metre-long tractor and trailer. A swept path assessment is shown on Figure 
3.9 confirming that a vehicle of this size is able to access and egress the Site.  

Hedgerows and Visibility  

3.44. For some access points, hedgerows will be cut back/maintained as necessary to a 
maximum height of 600mm to ensure visibility is maintained for the duration of the 
construction phase.   

Abnormal Loads 

3.44.1. The Applicant has advised that at least one AIL sized vehicle will be required to deliver the 
132kv substation located centrally within the site. The AIL movements will be addressed in a 
dedicated AIL Assessment produced by a specialist AIL consultant in due course. The AIL 
assessment will consider the route which deliveries will take and contain details on how 
they will be escorted and managed from the port of entry into the UK and the Site.    
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3.45. The substation site is proposed to be accessed via Site Access 7 but it is anticipated that 
temporary improvements to the access would be required to accommodate the AIL 
movements. This will be considered in more detail following the forthcoming AIL 
Assessment. 

Operational Site Access 

3.46. All the proposed access points will be retained for use by maintenance vehicles once the 
Site is operational.   

3.47. As set out further in Chapter 6, once operational, it is anticipated that maintenance 
vehicles will access the Site on an ad-hoc basis, when required, with around four 
maintenance trips forecast to the Site per month. Maintenance trips will generally be made 
by 4x4 or a small van type vehicle.  

3.48. Whilst the construction compounds will have been removed, space will remain within the 
Site for vehicles to turn around to ensure that reversing onto the local highway will not 
occur.  
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4. Construction Traffic Routing 
Pre-application Discussions 

4.1. During the course of the preparation of this CTMP, all potential construction traffic routes 
to the site have been considered and presented to the local highway authorities. Details of 
the pre-application discussions are contained at Appendix F.  

Proposed Construction Traffic Route 

4.2. The solar farm components will be transported to the site by HGVs the majority of which 
will be 16.5 metre long articulated HGVs or smaller.  At least one Abnormal Indivisible Load 
(AIL) delivery is also anticipated which will be subject to a detailed route assessment in due 
course.  Once materials and plant have been delivered to and decanted within the primary 
construction compound, smaller vehicles (tractor and trailer) will transfer the materials to 
the rest of the site and the secondary compounds, as required. The primary and secondary 
compounds are shown indicatively on Figure 2.1. 

4.3. Further to the pre-application discussions with local highway authorities, the proposed 
route for all construction traffic associated with the scheme is shown on Figure 2.1 and 
summarised below: 

i. Exit the M4 at Junction 25A turning north onto the A4042. 

ii. Follow the A4042 north for approximately five kilometres. 

iii. At the Turnpike Roundabout turn right onto B4236 Caerleon Road following it 
southeast before turning left into the site via Site Access 1. 

4.4. This route will be used for all traffic associated with the site including HGV deliveries and 
construction workers. Departing construction traffic will follow the same route in the 
opposite direction.  

4.5. There is a signed weight restriction of 7.5 tonnes except for access on the proposed route 
on the Caerleon Road arm of the Turnpike Roundabout. This does not prevent access to the 
proposed development site, and the route is currently used by buses, HGVs and large 
agricultural vehicles. There are no height restrictions on the construction traffic route. 

4.6. Temporary signage on the northern approach to the Grange Hospital Roundabout confirms 
that this roundabout is currently used by HGVs associated with a local residential 
development (NCC planning application reference: 19/1212) located in Caerleon.  

4.7. The approved Environmental Statement (ES) produced in support of the 19/1212 application 
sets out that there would be an average of 40 two-way HGV movements (i.e. 20 arrivals 
and 20 departures) per day over an approximate five year construction phase (anticipated 
to be fully built out by 2027). This confirms that HGVs are already routing along this section 
of the local highway network without issue and that 19/1212 scheme should be finished by 
the time the proposed scheme is ready to begin construction so there would be no 
cumulative impact between the schemes.   
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Recorded Traffic Survey Data 

4.8. Manual Classified Count (MCC) and queue surveys were undertaken at the Grange Hospital 
Roundabout on the 9th December 2025 between the hours of 07:00 – 19:00. This was a 
neutral midweek day, outside of school holiday periods. The data is contained at Appendix 
G.  

Manual Classified Count Survey Data 

4.9. Having reviewed the MCC data, the busiest times during the recorded study period was 
between 08:00-09:00 and 16:00-17:00. The MCC survey data for these periods including 
the total survey period is summarised below in Table 4.1. 

Table 4.1 – MCC Survey Summary  

Arm 
AM Peak Period 
(08:00-09:00) 

PM Peak Period 
(16:00-17:00) 

Total Survey Period 
(07:00 - 19:00) 

Total Veh HGVs Total Veh HGVs Total Veh HGVs 
B4236 

Caerleon 
Rd (N) 

929 21 (2%) 637  5 (1%) 7406 144 (2%) 

Hospital 
Access (N) 

27 0 (0%) 49  0 (0%) 509 5 (1%) 

Hospital 
Access (S) 

74 3 (4%) 288  3 (1%) 1879 48 (3%) 

B4236 
Caerleon 

Rd (S) 
369 10 (3%) 439  5 (1%) 4041 119 (3%) 

Total  1,399 34 (2%) 1413 13 (1%) 13,835 316 (2%) 
 

4.10. Table 4.1 confirms that during the AM peak period (08:00 – 09:00) a total of around 1,399 
vehicles use the Grange Hospital roundabout of which around 34 are HGVs.  During the PM 
peak period (16:00-17:00) around 1,413 vehicles pass through the roundabout of which 
around 13 were HGVs. The total movements recorded during the study period (07:00-
19:00) is around 13,835 vehicle movements of which around 316 are HGVs. The data 
contained at Appendix G confirms that the majority of these movements are through 
movements between the B4236 Caerleon Road north and south arms. 

4.11. Chapter 7 sets out the forecast vehicle trips associated with the construction phase of the 
development. During the peak delivery periods there could be up to two HGV deliveries per 
day (four-two way movements) on average. Deliveries will be limited to outside of the 
highway network peak periods (08:00-09:00 and 16:00-17:00). The Grange Hospital 
roundabout currently operates with around 316 HGV movements during the day (not 
including movements undertaken between 20:00-06:00). It is not considered that the 
additional four daily two-way HGV movements will have a material impact on the operation 
or safety of the Grange Hospital roundabout or the wider local highway network.  
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Construction Route Mitigation  

4.12. The appointed Contractor for the Site will introduce measures to minimise the impact on 
the local highway network. These will be managed by the Project Manager and the Site 
Manager. 

4.13. The Site Manager will assume responsibility for the operation of the Site. The details of the 
Site Manager will be provided to TCBC, MCC, and NCC in advance of any works being 
carried out. 

4.14. Construction vehicles will only access the site via the designated construction traffic route 
identified in this CTMP. An appropriate signage scheme will be put in place from the A4042 
for HGV drivers to follow. Drivers will be informed of the route prior to departing for the site 
and will be advised not to use Sat-Nav.   

4.15. Temporary construction signage will be located within the site adjacent to the Site Access 1 
indicating that construction vehicles are required to turn right out onto the B4236 Caerleon 
Road. This will ensure that construction vehicles will not turn left out of the site access 
point and will only depart northwest towards the A4042. 

4.16. In the unlikely event of unforeseen road closures or adverse weather conditions, deliveries 
to the site will be held to prevent HGVs from routing through local towns and villages. It is 
considered that this can be secured by an appropriately worded planning condition.  

4.17. Appropriate signage will be displayed in strategic locations within the vicinity of the site 
accesses, warning other road users of potential slow moving construction traffic in the area. 
The signage will be provided in accordance with TSRGD standards in Welsh above English, 
the details and location of which will be agreed with the highway authority prior to 
commencement of the development. 

4.18. Deliveries to the site will be limited to outside the typical highway network peak hours and 
will occur between 10:00-16:00 Monday to Friday, and between 08:00-13:00 on Saturdays. 
This will also avoid the peak periods at the Grange Hospital roundabout as set out at Table 
4.1. No deliveries will take place on Sundays or Public Holidays. 

4.19. A member of the construction team will be situated at the Grange Hospital roundabout at 
the time of scheduled deliveries to monitor the arrival and departure of emergency vehicles 
and warn approaching HGVs if an emergency vehicle is arriving so they can wait on the 
A4042 as they approach until the situation clears.  

4.20. All construction traffic will abide by the highway code relating to emergency vehicles. 
Delivery drivers will be provided with special training to ensure that the highway code in 
relation to emergency vehicles is upheld at all times.    

4.21. As set out at Chapter 1, the contact details of the contractor and those of the highway 
departments at TCBC, NCC and MCC will be exchanged before commencement of the 
works on site. 
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5. Construction Compounds  
Construction Compounds 

5.1. An indicative temporary construction compound layout plan is contained at Figure 5.1. As 
shown on the plan, each compound could contain the following:  

• Temporary site facilities (Port-a-Cabin type) to be used for site office and welfare 
facilities, including welfare facilities with provision for sealed waste storage and 
removal. 

• Container storage unit(s) for tools, equipment, components and materials. 

• Welfare unit(s) for workers. 

• Adequate parking area for cars, construction vehicles and machinery. 

• Sign in/out area.  

• Wheel washing facility and associated water treatment system; and  

• Adequate space for vehicles to manoeuvre and offload within site. 

5.2. Figure 5.1 contains a swept path assessment of a 16.5m HGV and a 13.2m tractor and trailer 
which confirms that vehicles of these sizes can enter and exit the compound in a forward 
gear.  As mentioned in Chapter 3 the primary compound would be accessed by both HGVs 
and tractors with trailers. Secondary Compound A & B would only be accessed via tractor 
and trailers.  

5.3. Whilst the final layout of internal site compounds has not been determined at this stage 
(subject to a contractor being appointed), it is considered that this can be addressed by an 
appropriately worded planning condition. 

5.4. No parking by contractors, visitors or delivery vehicles will be permitted on the haul road or 
the access tracks leading to the site compounds during the construction phase.  Visitors 
will be advised of the parking arrangements in advance of travelling to the site. 

5.5. The site compounds will be drawn back/removed as the development of the site 
progresses. 

Internal Roads  

5.6. It is anticipated that the internal layout will include access tracks of approximately 3.5 
metres width (this can vary across the site depending on bends, passing places etc.) 
throughout the site allowing for the movement maintenance vehicles.  The operational 
phase roads will be completed at the end of the construction phase. Access tracks will 
likely be constructed of graded stone on top of permeable matting. 

5.7. During the construction period temporary trackway will be installed, or where conditions 
permit, over bare ground. The tracks will be made to withstand the loads transported via 
tractor and trailer and plant, as appropriate.  
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5.8. If ground conditions dictate, wheel washing facilities can be provided at the access points 
and at the entrance to the construction compounds.  Wheel wash facilities would be 
provided in the form of a portable automated high-pressure washer with motion sensors to 
conserve water, or similar. All vehicles would therefore route past the wheel wash facility 
when egressing via the site and as such will reduce the spread of mud and dirt onto the 
local highway network.  In addition, the condition of the highway will be monitored regularly 
and, if required, road sweepers can be deployed. 
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6. Proposed Cable Routing 
6.1. The cable route throughout the site is proposed to connect to the PoC which is a new 

substation site located in the north of Land Parcel 8B. The cable route is shown indicatively 
on the site layout plan contained at Appendix A and would route through areas of private 
land and adopted highway.  

6.2. It will be the responsibility of the appointed contractor to comply with all statutory 
regulations and guidelines as appropriate in relation to construction and movement 
activities associated with the installation of the cable route. 

6.3. The contact details of the appointed contractor and those of the highways departments at 
TCBC, MCC and NCC will be exchanged before commencement of the cable works.  

6.4. The exact location of the cable route within the highway will be identified by the appointed 
contractor who will produce a Cable Route Feasibility Report prior to commencement. The 
presence of any structures, including culverts, along the cable route will be identified at this 
time, along with any mitigation measures that may be required.   

6.5. Access to the PoC substation will be via Site Access 7 which is shown at Figure 3.7 and 
discussed in Chapter 3.  

Cable Laying Method  

6.6. Appropriate street works notices will be secured and suitable traffic management and 
procedures will be implemented along the cable route to minimise disruption to 
background traffic on the local highway network. Temporary mitigation measures are set 
out later in this Chapter.   

6.7. The traditional trench and duct method will primarily be used. However, the horizontal 
directional drilling method may be used where there are identified constraints. Horizontal 
directional drilling allows for the required ductworks to be conducted and executed without 
the need to open, empty, and backfill the traditional trenches. Alternative dig methods will 
be used where appropriate or necessary, such as hand digging to avoid damaging tree 
roots etc.  

6.8. The estimated duration of works will be confirmed in the next iteration of this CTMP. At this 
stage it is anticipated that there will be two teams, one working from either end of the 
route.  

Proposed Construction Compounds  

6.9. All materials and plant will be stored within the main site construction compounds. 
Designated areas will be allocated for the storage of materials, machinery, and vehicles 
when not in use.  Wherever possible, materials will only be delivered to the cable route 
when they are required.  
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6.10. Contractors and equipment will be transported to the cable laying site from the 
construction compounds on a daily basis. All contractor vehicles will park within the 
construction compounds in designated parking areas, available for both construction phase 
visitors and site operatives. Signage will be erected advising/designating where parking is 
available, with the signs provided in Welsh above English. 

Forecast Traffic Impact  

6.11. It is anticipated that the construction teams that will install the cable will be associated 
with the following vehicles and machinery: 

i. Up to 20 HGVs associated with the delivery of all cables, 

ii. Two transit vans with trailers; 

iii. One 32 tonne tipper lorry; 

iv. One 2.5 tonne excavator (transported via a flat-bed truck); 

v. One hotbox (used to keep asphalt warm); and 

vi. Four vans for traffic management. 

6.12. It is assumed that each construction team would require one set of the above equipment 
(excluding the HGVs).  

6.13. The construction phase will be temporary and, alongside traffic management and mitigation 
measures set out later in this Chapter, the impact of the works on the local highway 
network would not be material. 

Temporary Traffic Management  

6.14. Where required, suitable temporary traffic management measures would be implemented 
to ensure safe operation and to reduce the impact of the cable route works on the local 
highway network as far as is reasonably practical.    

6.15. Access to properties within the affected roads will be maintained at all times. 

6.16. There will be appropriate signage, lighting and guarding of the temporary works as per the 
Code of Practice "Safety at Street Works and Road Works" and Chapter 8 of the Traffic 
Signs Manual 1991, as required by Section 65 of the NRSWA 1991.  

6.17. Detailed traffic management layouts, site specific risk assessments and method 
statements will be produced and agreed with the relevant local authorities for any traffic 
management and highways related construction activities. The precise nature and locations 
of signage will be agreed with the relevant local authorities and will remain in place for the 
duration of the construction period. 

6.18. Appropriate traffic control signage will be agreed as part of any of the above traffic 
management measures, in line with the Traffic Signs Regulations and General Directions 
(TSRGD) 2016 and Traffic Signs Manual Chapter 8, to be provided in Welsh above English. 
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6.19. The following traffic management measures could be implemented along the cable route as 
needed, depending on the nature of the carriageway within which the works are taking 
place, and whether the cable will be laid within the carriageway or the verge.  

i. Give and Take 

On roads along the route where the speed limit is 30mph or less, a give and take 
arrangement will be implemented whereby traffic gives way to oncoming vehicles 
past the works. 

ii. Stop / Go Boards 

On roads along the route where the speed limit does not exceed 60mph (and 
where adequate visibility and lighting is available), Stop / Go boards will be used to 
manage the flow of traffic past the cable works. Use of Stop / Go boards will be 
restricted to daylight hours.   

Where manually rotated signs are in use and the operatives are not in direct line of 
sight, two-way radio communication between operators will be used. 

iii. Temporary Traffic Signals 

Two way and / or multi-phase traffic signals will be considered where Stop / Go and 
Give and Take methods cannot be implemented. 

Wheel Washing Facility 

6.20. Wheel washing facilities (in the form of a portable automated high-pressure washer with 
motion sensors to conserve water, or similar) will be provided within the construction 
compounds and at the access to the PoC. All vehicles leaving the compounds to the cable 
route site areas will be inspected, and wheels will be washed to prevent mud/debris being 
spilled onto the roads.   

Disposal of Waste 

6.21. As per the requirement of the Section 50 licence, the appointed contractor will dispose of 
any waste material arising from the works responsibly, ensuring compliance with all 
legislation including, but not limited to, the Waste Duty of Care Code of Practice. 

Compliance Inspections 

6.22. The relevant local authorities will meet with the appointed contractor at regular intervals to 
ensure that the highway is reinstated according to standards.  Inspections should take 
place during the works and within six months following reinstatement.  
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7. Forecast Vehicle Trips and Indicative 
Construction Programme 
Construction Phase 

7.1. Details regarding the construction programme and the number and type of delivery vehicle 
has been provided by the Applicant. The Applicant has advised that the construction 
period is expected to last 12 to 18 months.  

7.2. The construction period will include the use of HGVs to bring the equipment onto the site 
and this will be strictly managed to ensure that vehicle movements are controlled and kept 
to a minimum. 

7.3. A maximum of 150 construction workers are forecast to be on site during peak times during 
the construction period, but it is expected that the number of workers will be lower outside 
of peak times. A temporary car parking area (including spaces for minibuses) will be 
provided on the site within the contractor’s compounds. Parking will therefore be contained 
within the site and no parking will occur on the local highway network.  

7.4. The construction compounds are associated with around five deliveries each by 10m Rigid 
HGVs. This will include the various storage containers and welfare facilities set out at 
paragraph 5.1 which will be of an appropriate size to be transported via 10m rigid HGVs and 
then decanted onto the 13.2m Tractors with trailers.  

7.5. The Applicant has confirmed that around 120no. 16.5 metre long HGVs are required for the 
site for the transportation of solar PV panels, 15no. 16.5m long HGVs for the MV stations, and 
further 120no. 16.5m long HGVs for the mounting structures.  

7.6. Some deliveries will be associated with the preparation of the access tracks within the site.  
As a worst case, stone may be required to construct the temporary access tracks on the 
site.  The stone is likely to arrive on 10m Rigid Vehicles. The precise number will depend on 
the amount of stone required, but for the purpose of this assessment we have assumed 
that around 100 deliveries of stone may be required.  This is considered to provide a robust 
estimate of the likely number of deliveries for the access track as in reality, it is likely that 
temporary access matting and/or soil stabilisation will be used instead resulting in far fewer 
deliveries. 

7.7. Up to 20no. 16.5m long HGVs are also anticipated to be required to deliver the cable to 
connect equipment within the site to the PoC. 

7.8. A number of front end JCBs may also be required to transport equipment around the site, 
and to distribute stone, as necessary.  This is a similar size to a tractor and will either be 
transported to the site or be driven to the site. For the purpose of this assessment, we have 
assumed that around two JCBs could be required. 

In summary, the following large construction vehicle movements could be associated with 
the construction period as set out in Table 7.1.  
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Table 7.1 - Construction Vehicle Movements – Construction Period 

Activity Type of Vehicle Total Number 
of Deliveries 

Two-way 
movements 

Solar PV Panel 
Components 

Up to 16.5 metre 
articulated HGV 

120 240 

Cables 20 40 
MV Stations 15 30 

Mounting Structure 120 240 
Substation Site 15 30 
Construction 
Compounds 

10m Rigid HGV 15 30 

Substation Transformer Abnormal Load 1 2 

Access Tracks 10 metre Tipper 
Trucks 100 200 

General Front End JCB 2 4 

Total 408 816 
 

7.9. Table 7.1 confirms that a total of 408 deliveries (816 two-way movements) are forecast to 
be associated with the construction of the site. This equates to on average around one to 
two deliveries (two to four two-way movements) per day, based on a 12 to 18 month 
construction period (288 and 432 working days respectively). In addition to the large 
construction vehicle movements identified in Table 7.1, there will also be a number of 
construction movements associated with smaller vehicles such as fuel for plant, the 
collection of skips for waste management, wastewater removal, the transport of 
construction workers and sub-contractors. 

7.10. During pre-application discussions, the local highway authorities requested additional 
detail regarding vehicle trips, noting that although average daily trips provide an estimate of 
vehicle flows, deliveries for solar schemes tend to be front loaded with more trips in the 
early stages of development which steadily decreases.  

7.11. The Applicant has confirmed that at this early stage of the DNS process a detailed 
construction phasing programme is not yet available. In the meantime, the applicant has 
confirmed an indicative 12 month (worst case) construction phasing programme which is 
set out in Table 7.2 below. The forecast HGV movements set out in Table 7.1 have been 
applied to the phasing programme in Table 7.2 to calculate the number of HGVs expected 
per month.  
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Table 7.2 – Indicative Construction Phasing Programme and Forecast HGV Movements  

Month 
Percentage 

of Total HGV 
Deliveries 

Forecast 
Monthly HGV 

Deliveires  

Forecast Average 
Daily HGV 
Deliveries1  

1 12% 49 2 
2 12% 49 2 
3 10% 41 2 
4 10% 41 2 
5 12% 49 2 
6 12% 49 2 
7 7% 29 1 
8 7% 29 1 
9 6% 24 1 
10 6% 24 1 
11 6% 24 1 
12 0% 0 0 

Total 100% 408 - 

 

7.12. Table 7.2 shows that during months 1, 2, 5 and 6, the peak delivery periods, up to 49 HGV 
deliveries (98 two-way movements) are forecast to arrive at the site per month. On 
average this could equate to around two deliveries (four two-way movements) per day 
during the peak periods.  The Applicant has advised that no deliveries would be made 
during the final month. It is not considered that a peak average of four two-way HGV 
movements per day will have a material impact on the operation of the local highway 
network. 

7.13. As mentioned in Chapter 3, HGVs will decant their loads in the Primary Construction 
Compound and tractors with trailers will distribute the plant and material around the site as 
required. In Pegasus Group’s experience with other solar schemes around the UK, one HGV 
delivery could equate to two tractor and trailer trips. The Applicant has provided a 
breakdown of the MWp and area that each Land Parcel is associated with, which is 
contained at Appendix H. These figures have been applied to the forecast HGV trips set 
out at Table 7.1 to determine the number of tractor and trailer trips which would be 
associated with each Land Parcel. The calculations are also contained at Appendix H and 
are summarised in Table 7.3. 

 

 

 

 

 

1 Average daily trips based on four, six-day working weeks per month. 
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Table 7.3 – Forecast Tractor and Trailer Movements 

Parcel 
Forecast Tractor and 

Trailer Movements 
Two-way 

Movements 
1 47 93 
2 66 133 
3 71 142 
4   

  
  
  

5 
6 
7 
8 126 252 
9   
10 28 57 
11 14 28 
12 43 87 
13   

Substation  30 60 
Total  426 851 

  *Minor inaccuracies due to rounding 

7.14. Table 7.3 shows that over the 12-18 month construction phase there could be up to 426 
total tractor and trailer movements (851 two-way movements) on the local highway 
network within the vicinity of the site. There are no tractor and trailer movements shown for 
Land Parcels 4-7, 9 and 13 because these Land Parcels will be served internally via the 
Primary Compound, so no vehicles will be required to travel on the local highway network.  

7.15. Table 7.4 contains a summary of the total 426 tractor movements set out at Table 7.3 
which are applied to the monthly delivery percentages set out in Table 7.2.  
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Table 7.4 - Indicative Construction Phasing Programme and Forecast Tractor Movements 

Month 
Percentage 

of Total HGV 
Deliveries 

Forecast 
Monthly 
Tractor 

Movements 

Forecast Average 
Daily Tractor 
Movements2 

(one-way) 
1 12% 51 2 
2 12% 51 2 
3 10% 43 2 
4 10% 43 2 
5 12% 51 2 
6 12% 51 2 
7 7% 30 1 
8 7% 30 1 
9 6% 26 1 
10 6% 26 1 
11 6% 26 1 
12 0% 0 0 

Total 100% 426 - 

 

7.16. Table 7.4 shows that during months 1, 2, 5 and 6, the peak delivery periods, up to 51 tractor 
and trailer movements (102 two-way movements) could be associated with the site per 
month. On average this could equate to around two deliveries (four two-way movements) 
per day during the peak periods. The Applicant has advised that no deliveries would be 
made during the final month. It is not considered that a peak average of four two-way 
tractor and trailer movements per day will have a material impact on the operation of the 
local highway network. 

7.17. All workers will route to the site via the construction traffic route shown on Figure 2.1. It is 
anticipated at this stage that the non-local workforce will stay at local accommodation, and 
general operatives will be transported to the site by minibuses where possible to minimise 
the impact on the local highway network.  The number of car trips to the site will be 
minimised to those of specialist engineers, National Grid engineers, public authority officers 
and senior staff, such as project managers and health and safety executives. 

Operational Phase 

7.18. After energisation, it is anticipated that maintenance vehicles will access the Site on an ad-
hoc basis, when required, with around four maintenance trips forecast to the Site per 
month. Maintenance trips will generally be made by 4x4 or a small van type vehicle. Whilst 
the contractor’s compounds will have been removed, space will remain within the site for 
such vehicles to turn around to ensure that vehicles can turn and exit in a forward gear.   

 

 

2 Average daily trips based on four, six-day working weeks per month. 
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Decommissioning Phase  

7.19. It is expected that decommissioning the site will involve a similar profile of vehicles as the 
construction phase with processes predominately in reverse of those which will be 
undertaken during the construction phase. This would be dealt with at the time of 
decommissioning. 

Summary 

7.20. It is estimated that there could be a maximum of around 816 two-way HGV movements to 
the site (i.e., 408 arrivals and 408 departures) and around 852 two-way tractor and trailer 
trips between different land parcels (426 arrivals and departures) over a temporary 12 to 18 
month period.  There will also be construction workers arriving at the site first thing in the 
morning and departing in the evening, although the numbers involved are forecast to be 
relatively low on a day-to-day basis with car sharing encouraged and minibuses will be 
provided for general operatives.  The level of traffic during the temporary 12 to 18 month 
construction phase is not considered to be material in real terms and it is considered that 
this will not have a detrimental impact on the safety or operation of the local or strategic 
highway network. 
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8. Proposed Mitigation Measures 
HGV Management  

8.1. The contractor appointed to carry out the construction will introduce measures to 
minimise the impact on the local highway network resulting from construction activities.  
These will be managed by the Project Manager and Site Manager.  

8.2. The Site Manager will assume responsibility for the operation of the site.  The details of the 
Site Manager will be provided to the highway authorities in advance of any works being 
carried out. Contact details of the Site Manager will also be provided on the hoarding 
surrounding the site so that they are easily contactable if the need arises.  

8.3. The Site Manager will be responsible for producing a management plan outlining the 
framework for roles, responsibilities, stakeholder engagement and community liaison. They 
will also be responsible for setting out the approach to monitoring compliance and 
enforcement (i.e construction routing strategy). 

8.4. The arrival and departure of HGVs at the site will be strictly managed by the Site Manager. 
Drivers will adhere to a delivery schedule and will be required to call ahead to ensure that 
any emerging HGVs can be held either within the primary construction compound or at 
local service stations or dedicated laybys on the A4042 leading to the site. No HGVs will be 
permitted to wait on the public highway.  

8.5. Mitigation measures will be likely to include a variety of measures to be agreed between the 
contractor and highway authority in due course.  These may include: 

i. Temporary signage would be erected in the vicinity of the site during the 
construction phase. Diagram 7301 'WORKS TRAFFIC ONLY' in the Traffic Signs 
Regulations and General Directions (TSRGD) will be used to indicate that heavy 
construction vehicles are turning.  Signage will be white text and red background 
1050 x 750mm mounted in 'A' frames, as illustrated at Appendix i. All signage would 
be provided in Welsh above English. 

ii. A strict management regime for the arrival and departure of vehicles to the Primary 
Compound will be enforced by the Developer to ensure that vehicles are held within 
the construction compound within the site whilst another enters the site, ensuring 
that the access route is kept free of construction vehicles and enabling vehicles to 
pull into the site without waiting on the carriageways. A call ahead system, which 
will implement real-time monitoring and marshalling along the construction traffic 
route, as required, will be provided to ensure that two vehicles would not meet at 
the site access point.  

iii. Wheel washing may be required until the internal access tracks are completed.  A 
pressure washer, or similar facility, could be provided within the site before vehicles 
exit on to the local highway network if considered necessary. 

PRoW Mitigation  

8.6. As set out at paragraph 2.3, there are several PRoW which cross and abut the site 
boundary. An indicative map of the local PRoW network is shown on Figure 2.2.  
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8.7. All existing PRoWs will be maintained at all times. Where possible, during the construction 
phase, fencing will be placed along the PRoW routes where they cross the site with gated 
sections in the vicinity of the internal access tracks. Vehicles will only be permitted to cross 
the PRoW at designated crossing points. Only smaller vehicles (i.e the largest being tractors 
with trailers) will be required to cross the footpaths at the designated crossing points.  

8.8. Signage will be erected at either end of the affected PRoWs in the vicinity of the site 
boundary advising users of ongoing construction activities at the site. Further signage will 
be positioned on the approach to either side of each crossing point for both construction 
traffic and PRoW users. 

8.9. If considered necessary, a banksman can be deployed at crossing points to control both 
pedestrian and vehicle traffic during the construction phase. 

8.10. Once the solar farm is operational, the PRoWs will not be obstructed by any proposed 
fencing and their definitive widths and alignments will be retained. At this stage, no PRoWs 
will be diverted or stopped up as a result of the proposed development. However, if 
diversions are ultimately required, the relevant applications will be submitted, including the 
necessary time for public consultation. 

Condition Survey 

8.11. A pre-commencement walk-over highway Condition Survey on the local highway network 
will be carried out to assess the baseline condition of the adopted highway prior to the 
commencement of construction activities. The exact extent of the condition survey will be 
agreed with MCC and TCBC highway officers in due course and can be secured via an 
appropriately worded planning condition.  No construction traffic is proposed to use any 
roads under the jurisdiction of NCC, so it is not considered that NCC is required to be 
engaged with regarding the highway condition survey.  

8.12. The survey will incorporate a photographic record as appropriate. The survey will be 
accompanied by highway officers at MCC and TCBC, if required, and a date for this survey 
will be agreed before construction activities commence. 

8.13. This would be followed by a further post-construction Condition Survey with a further 
photographic record covering the same extents as previously assessed at the end of 
construction activities, in order to identify and agree any remedial works reasonably 
attributable to construction activities by MCC and TCBC. A date for this survey will be 
agreed once construction of the Site is complete. 

8.14. This process could also be carried out with Public Rights of Way Officers, at MCC, TCBC and 
NCC if considered necessary, in order to assess the baseline condition of the PRoW within 
the site.   
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Expertly Done.  

 DESIGN | ECONOMICS | ENVIRONMENT | HERITAGE | LAND & PROPERTY | PLANNING | TRANSPORT & INFRASTRUCTURE 

All paper sources from sustainably managed forests 
Pegasus Group is a trading name of Pegasus Planning Group Limited (07277000) registered in 
England and Wales. 
Registered office: 33 Sheep Street, Cirencester, GL7 1RQ 
We are ISO certified 9001, 14001, 45001 

 
Pegasus_Group 

 
pegasusgroup 

 
Pegasus_Group 

PEGASUSGROUP.CO.UK 


	P24-2075_Figure 2.1_SL Route.pdf
	Sheets and Views
	PG - P - A1


	P24-2075_Figure 2.2_PRoW.pdf
	Sheets and Views
	PG - L - A3


	P24-2075_Figure 3.1_Off site SPA.pdf
	Sheets and Views
	PG - A3 - L - Pre-App


	P24-2075_Figure 3.2_Access 1.pdf
	Sheets and Views
	PG - A3 - L


	P24-2075_Figure 3.3_Access 2.pdf
	Sheets and Views
	PG - A3 - L


	P24-2075_Figure 3.4_Access 3.pdf
	Sheets and Views
	PG - A3 - L


	P24-2075_Figure 3.5_Access 4.pdf
	Sheets and Views
	PG - A3 - L


	P24-2075_Figure 3.6_Access 5.pdf
	Sheets and Views
	PG - A3 - L


	P24-2075_Figure 3.7_Access 6.pdf
	Sheets and Views
	PG - A3 - L


	P24-2075_Figure 3.8_Access 7.pdf
	Sheets and Views
	PG - A3 - L


	P24-2075_Figure 3.9_Access 8.pdf
	Sheets and Views
	PG - A3 - L


	P24-2075_Figure 5.1_Compound.pdf
	Sheets and Views
	PG - A3 - L - Pre-App


	App. A - Proposed Site Layout Plan.pdf
	Sheets and Views
	PL-01.1 (UTU)



