



# Candwr Solar Farm

December update



- Notification of the proposed development has been refreshed with PEDW, providing an additional 12 month period to submit the application under the current DNS system.
- Transport plan discussions are ongoing with the three local authorities.
- Ecology surveys are ongoing.
- Flood mitigation strategy is ongoing.

**We would like to take this opportunity to wish everyone a Merry Christmas and Happy New Year.**